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Director – Robert Wallace, PCIfA, MA, BA.    Deputy Director – David Millum, MCIfA, MA, BA.  

Design for a field evaluation project for 2018 to-2020 

at Bridge Farm, Wellingham, Ringmer, East Sussex  
 

1. SUMMARY 

This project design sets out the aims and methodology for the continuation of the archaeological 

evaluation project at Bridge Farm, Wellingham, Ringmer, East Sussex. The project will seek to 

involve the local community, archaeological volunteers and university students in the investigation 

of the historic environment under the supervision of the directors of the Culver Archaeological 

Project.  

2. SITE LOCATION 

The site comprises agricultural land situated in the bend of the River Ouse, the fields forming 

Bridge Farm, Wellingham, Nr. Lewes, East Sussex, BN8 5BX, centred on National Grid Reference 

543200 114400, map reference TQ432144 (Figure 2.1). 

Figure 2.1: Location map of the Bridge Farm project site 

 

mailto:robertwallace620@btinternet.com
http://www.culverproject.co.uk/
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3. PROJECT CONTEXT 

The Bridge Farm Project will be undertaken by the Culver Archaeological Project (CAP), an 

independent research group which is investigating the historical environment of the alluvial plain 

of the Upper Ouse Valley in the parishes of Barcombe and Ringmer. Since its inception in 2006 CAP 

has consistently maintained a high standard of archaeological research whist seeking to actively 

involve the local community in the discovery and interpretation of their landscape heritage and 

archaeological remains. CAP has also offered training and practical experience to archaeological 

students and this is formalised in 2015 with an agreement with Canterbury Christ Church 

University to offer an accredited training course for their undergraduates. This course will also be 

available to other students and volunteers. 

The project will include geophysical surveying, magnetometer and/or resistivity, and supervised 

metal detecting as well as open area excavation of targeted areas to include environmental 

sampling.  

The preparatory geophysical surveys have indicated a substantial amount of below ground 

archaeology, with a magnetometer survey undertaken in 2011 showing a large double-ditched 

enclosure, seemingly overlaying a grid of road ditches. The initial interpretation as a potential 

Romano-British settlement site, surmounted by a later enclosure of possible municipal origin, has 

been supported by the results from the 2013 excavations (Millum & Wallace 2013: Millum, 2018: 

Wallace 2014: Millum & Wallace 2017). The settlement site is situated on the projected junction of 

two major Roman roads, which met at a point on the River Ouse where it was still navigable; 

making it an attractive site for a trading and/or administrate centre.  The evidence from the site 

and surrounding landscape suggests that the archaeology within this previously unknown 

settlement potentially dates from the early period of Roman occupation in the late 1st century AD 

until the start of its collapse in the late 4th/early 5th. 

This settlement forms an important part of a wider Roman landscape, which includes a villa 

complex, detached bathhouse, industrial sites plus road and field systems, and which has yet to be 

fully investigated and interpreted. The evidence from Bridge Farm will aid in understanding the 

development of Roman activity in this area plus any activity in the pre and post-Roman periods. 

Within this single site, there is the potential for uncovering from the beginning to the end of the 

domestic Roman era in East Sussex and potentially gain valuable data on how this affected the 

native British community of the area. 

Part of the site comprises intensively farmed arable land subject to regular ploughing using soil 

compaction avoidance techniques. All the land is well below 10m AOD and within the River Ouse 

flood plain. Both these factors have the potential for damaging and/or altering the archaeology and 

this, combined with a real danger of ‘night-hawking’, puts the archaeology on this site at risk. The 

potential risk to the site and the regional, if not national, importance of the archaeology, especially 

if evidencing how British people lived under Roman authority, supports the use of the intrusive 

works defined within this design.   

4. GEOLOGICAL AND TOPOGRAPHICAL BACKGROUND 

The underlying geological structure of the site is sedimentary with the Ouse valley cutting through 

east west bands of Lower Greensand and Weald Clay which are heavily mantled with Head and 

River Terrace deposits (Figure 4.1). The site lies on the eastern bank of the Ouse floodplain, north 

of Lewes, which comprises deep alluvium flanked by margins of first and second terrace valley 
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gravels. The area supports gleyic argillic brown earths of the Waterstock Association soils on the 

floodplain, with pelo-alluvial gley Fladbury 3 Association soils adjacent to the river (Millum, 2011). 

Dr Mike Allen (Allen, 2013) reporting on the soil structure in 2013 highlighted the perpensity of the 

localised geology for rapid pedogenisis (soil generation) and also the effects that post depositional 

gleying and annual flooding are having on the archaeology. This has resulted in a loss of the upper 

levels of the archaeological record and a bluring of some of the more ephemeral deeper features. It 

was surprising to find in 2013 that 

features clear in the geophysics were 

often hard to trace in the ground and 

the conditions greatly restricted any 

COSMIC type analysis of historic 

agricutlural practices although careful 

investigastion and recording of the 

upper layers of any excavation area 

remain a priority. 

Figure 4.1: Solid and drift geology of the site area (BGS 2010) 

 

5. ARCHAEOLOGICAL AND HISTORICAL BACKGROUND 

In the late 1990s a wing corridor-type Romano-style building was discovered in Dunstalls Field on 

Culver Farm, Barcombe with other casual finds indicating much wider Romano period activity and 

possible settlement. This led to the discovery of an adjacent aisled building and a further T-shaped 

building forming a reasonably sized 3rd-4th century villa complex (Figure 5.1) and subsequently a 

detached bathhouse of similar period in the adjacent field. Excavation of these buildings was 

undertaken by the Institute of Archaeology, University College London (UCL), the Mid Sussex Field 

Archaeology Team (MSFAT) and the Centre for Community Engagement Department of the 

University of Sussex (CCE), under the joint directorship of David Rudling, MCIfA and Chris Butler, 

MCIfA.  
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Figure 5.1: A conjectural reconstruction of the villa complex by Andy Gammon 

Concurrently, from 2005, the Culver Archaeological Project (CAP), under founding director Robert 

Wallace, was investigating the wider historical landscape around the villa complex; discovering a 

substantial Roman road and instigating an extensive programme of geophysical surveys, systematic 

field walking, evaluation trenching and open area excavation along the road’s corridor, to the west 

of the River Ouse in Culver and Cowlease Farms, Barcombe (Appendix 1a). This work has 

identified several previously unknown sites of roadside activity (Millum & Wallace, 2012), 

including industrial and potential ritual sites. Research by CAP has also revealed activity from the 

Mesolithic period onwards within the surrounding area, including several instances of Middle 

Bronze Age activity, one of which is suggested to be one of the earliest waterlogged sites discovered 

in Sussex (Allen, 2011). 

In 2011, CAP’s investigations included land at Bridge Farm, Wellingham, on the eastern side of the 

river which led to the discovery of the Romano-British settlement now under investigation (Figure 

6.1). This area was surveyed by David Staveley using a Bartington dual sensor magnetic field 

gradiometer assisted by CAP volunteers. 

The settlement is located upon the junction of the east – west Greensand Way from Chichester and 

the London Lewes road, number 14 (Margary, 1973), which ran through the Wealden iron 

producing area; a crucial aid to early Roman expansion. The site’s location upon the River Ouse 

would have made it an ideal trading post to load the heavy iron ore, smelted pig iron and other 

goods onto sea going boats. It is quite probable that a settlement in this situation would have 

included an administrative post to control such trade and even an official staging post. 

Coins and pottery dating from the first century through to the end of the 4th have been found on the 

site. The Bridge Farm geophysical survey results suggest the pattern of early roads and buildings 

are cut and overlain by the large double-ditch enclosure; suggesting this defensive feature post-

dates the foundation of the original open settlement. Results from the four open-area trenches 

excavated in 2013 confirmed that the bivalent enclosure did cut the open settlement roadside 

ditches. Analysis of the pottery taken from the ditch fills suggest the defences were thrown-up as a 

defensive measure during the late 2nd century when other settlements, with an official function, 

were also fortified (Millum, 2018). For a list of existing reports and articles regarding the CAP see 

Appendix 3.  

6. AIMS OF FIELDWORK 

6.1 To establish the nature, date, purpose of selected buried features, interpreted from the 

geophysical survey images (Figure 6.1) by targeted open area excavation and 

evaluation trenching. 2018-20 will investigate the centre of the enclosed settlement 

around the central crossroads. 

6.2 To assess the state of preservation of any archaeology uncovered with an objective 

evaluation being made of the quality of the archaeological survival and what can be 

learnt from it including any interpretational value.   

6.3 To instigate an informed assessment of the archaeological potential of the various 

fields surrounding the core area and enhance the previous results of selected areas by 

further standard and higher resolution geophysical surveying. 

6.4 To advance a better understanding of the site for formulating a programme of future 

investigation, site conservation and a land management strategy.  
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6.5 To encourage the involvement of the local community in investigating and 

understanding their historic environment. 

6.6 To offer opportunities for local people, volunteers and students, of all levels, to gain 

practical experience of archaeological field practice on the site during the, surveying, 

excavation and post-excavation stages.  

6.7 To accumulate sufficient data to produce an informed interpretation and report of the 

archaeology of the site for both archival and publication purposes. 

 
Figure 6.1: Geophysical survey image with location of trench 7 (2018/20 - yellow rectangle) and 

trenches 1-4 (2013), 5 (2014) and 6(2015-17) 
7. RELEVANT LEGISLATION 

There are no Scheduled Archaeological Monuments, Sites of Special Scientific Interest, or areas 

subject to Higher Level Stewardship agreements, within the project area.   

Any finds discovered that fall within the statutory definition of Treasure, as defined by the 

Treasures Act 1996, will be reported to the Finds Liaison Officer at Barbican House, Lewes for 

assessment and subsequent supervision of the mandatory procedures. Significant archaeological 

features will be reported to the County Archaeologist at the earliest opportunity. 

In the event of human remains, either inhumations or cremations, being found work will cease and 

the statutory provisions of Section 25 of the Burial Act 1857 will be followed with the County 

Archaeologist being informed immediately. The requisite licence from the Ministry of Justice will be 

sought prior to any further work being undertaken in the specific area of the remains. 

 

8. FIELDWORK METHODOLOGY  

8.1. Personnel and Standards 
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The fieldwork will be mainly undertaking by volunteers, students and members of the local 

community under the supervision of qualified field archaeologists in a logical and systematic 

programme to produce the greatest degree of information with the minimum disturbance to the 

site. Where less experienced personnel are involved greater instruction will be given and novices 

will generally be paired with more experienced excavators. No fieldwork of any kind will be 

undertaken without the explicit instruction from a CAP Director and prior consent from the land 

owners. All fieldwork will be carried out in accordance with the CAP site manual, To CAP it all 

(Millum et al 2015) and comply to the Chartered Institute for Archaeologists’ Standards and 

Guidance (2014) and the Sussex Archaeological Standards (2015). 

8.2. Metal Detecting 

Any metal detecting undertaken will be by systematic survey of the site by members of established 

accredited metal detecting groups or archaeological volunteers under the supervision of CAP 

archaeologists. All finds will be plotted to a GB National Grid or related site grid with significant 

artefacts being spot located by GPS or traditional surveying methods. Specific procedures as listed 

in the CAP Design for Metal Detecting Surveys (Millum, 2012) will be applied including the 

maximum depth of surface excavation of 200mm. This work will mitigate the consequences and/or 

deter any attempted ‘night-hawking’. The metal detecting surveys will follow closely the 

recommendations outlined in Geophysical Survey in Archaeological Field Evaluation (Jones D. M., 

2008). Metal detectors will also be used regulalrly by excavators to avoid loss of small metal 

objects. 

8.3. Geophysical surveying 

Several fields in the immediate area of the interpreted features have still to be surveyed using 

geophysical equipment and areas that have been surveyed by magnetometer can still profitably be 

investigated by an earth resistance survey as the processes can often produce different anomalies. 

As some of the areas are under permanent grass a programme of geophysical surveys can continue 

throughout the project period, subject to extremes of weather, in order to produce a fuller and 

clearer picture of the buried features including any subsidiary roads heading away from the 

settlement area. The geophysical surveys will follow closely the recommendations outlined in 

Geophysical Survey in Archaeological Field Evaluation (Jones D. M., 2008) 

8.4. Excavation Trenches 

8.4.1. 2013 – Site Code: BRF13 

During the spring and summer of 2013 four carefully located trenches (Fig. 4) were excavated in 

selected locations in Little Park Brook and the southern edge of House Field based on 

interpretation of the 2011 geophysical results. This established the potential depth and condition of 

the archaeological features and also exposed targeted areas which assisted an initial interpretation 

of the site as well as defining several specific and interesting features, including the enclosure 

ditches, roadside ditches, possible kiln, pits and a riverside industrial area (See Millum & Wallace 

2013: Millum 2014: Wallace 2014: Millum & Wallace 2017: Millum 2018).   

8.4.2. 2014 – Site Code: BRF14 

In 2014 a single open area of approximately 30 x 20m was excavated. This trench was called Trench 

5 (T5) to carry on the number sequence commenced in 2013 with context numbers starting at 5000 

and was centred on NGR 542970 114560 (TQ 42971456). This location was selected to investigate 

a post-built building and a waterlogged post base of varying degradation was found in each of the 

13 post pipes. A number of other post holes, 3 main ditches, 2 hearths, and 2 possible sump wells 
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were also excavated. The waterlogged nature of the lower fills offered great potential for the 

survival of organic artefacts and data. Several pieces of worked timber were extracted from 

beneath the post bases where they had been used as supporting pads (See Millum 2014 & 2018). 

8.4.3. 2015-17 – Site Code: BF15-BF17 (see Millum 2018) 

In 2015 a single open area of approximately 40m x 40m was opened within which specific areas 

and features were investigated by careful excavation of both open areas and section slots. Several 

slots were dug across the inner and outer enclosure ditches to establish their uniformity and gain 

further dating evidence. A similar process was undertaken on various roadside ditches to both the 

London road and a side road heading west along the north edge of the settlement. Coin evidence 

from the excavation suggests three possible peaks of activity in this area of the settlement 

occurring in the late-2nd, late-3rd and mid-4th centuries. The multi-phasing of this area proved quite 

complex and it was decided that two more years investigation in 2016 and 2017, using the 

knowledge gained in 2015, would be beneficial to the interpretation of this trench. 

 Opening of the excavation - Site Code: BF18-BF20 

Any mechanical digging required will take place at a time when no volunteers, students or other 

non-essential personnel are in the vicinity. It is anticipated that this will be restricted to the 

removal of the plough soil to approximately 300mm.  Spoil from the excavations will be formed into 

stable soil heaps located at least 1m away from the trench edge. Spoil will be inspected to recover 

any artefacts of significance with metal detectors being deployed regularly over both the spoil and 

the excavated surfaces. Given the possible ephemeral nature of the archaeology targeted and the 

knowledge gained in 2013-17 removal of any overburden will be undertaken most carefully and 

under the supervision of a qualified field archaeologist. 

 

8.4.4. 2018 – Trench 7 

 

A new open area of 45m x 20m will be opened 

(900m2) located at NGR 543210 114470 

(TQ43131445), within the arable field known as 

House Field for our summer excavations in 2018-20. 

We anticipate a great deal of valuable data will be 

gained from excavating in this location (Figure 8.1) 

over the centre of the enclosed settlement where the 

east – west ‘Pevensey’ road crosses the road running 

northeast from the 1st century grid layout excavated 

in 2013.  

Figure 8.1. Location of Trench 7 

    
8.5. Methodology established in 2013 -15 

The experience gained in excavating the site in 2013-17 will be put into practice. In particular it has 

been observed that the alluvial nature of the area has produced post depositional gleying within 

features which often have a hard pan of manganese sealing the lower contexts. This pan can run 

across the feature and into the surrounding ‘natural’ making the stratigraphy of the feature and its 

interface with the surrounding alluvium difficult to resolve. The experience over previous years 

allows us to interpret where this panning may conceal lower contexts and thereby excavate the 
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complete feature correctly. The benefit of this panning is that it seals a permanently moist to 

waterlogged environment that encourages the survival of organic artefacts and ecofacts. Any such 

area excavated is to be 100% sampled and environmental sampling will form an important part on 

a site likely to comprise mainly pits and ditches. It was observed in 2015 that the upper phases of 

the NE area appeared to be combined through alluvial and agricultural processes within certain 

important contexts and especial care will be given to trying to resolve the phasing of any similar 

areas discovered in trench 7. 

8.6. Recording 

Single context recording methodology will be employed with the addition of designating ‘Features’ 

to group contexts where this will facilitate interpretation. All archaeological features encountered 

will be recorded in accordance with recommended standards with a full written record being kept 

using standard context record sheets supported by a daily site diary and photographic record.  

Plans at 1:20 scale and sections at 1:10 of all excavated areas and cuts will be drawn on plastic 

tracing film. All features recorded will be located on a site grid related to the GB National Grid and 

the general site and significant features will be referenced to Ordnance Datum. 

 

9. TIMESCALE: May 2018 – April 2021 

It is planned for geophysical surveying to continue at various periods during the project. The 

excavation of the specified areas is proposed for eight weeks during the summer of each year 

between June and August  (exact dates for each year TBA) with a further period required for site 

closure, post excavation finds processing, data interpretation and report writing. This 

interpretation period will also determine the requirements for further investigation policy for 2021 

and beyond.  

 

10. SITE ACCESS 

A general principle of access for official CAP projects has been arranged with the land owners, with 

specific periods of access to be arranged with the farm manager, Mark Stroude. The positive 

attitude of the owners towards the archaeological investigations by CAP on this farm is a major 

contributory factor to the continued success of the project. 

 

11. ARTEFACT COLLECTION AND DISPOSAL STRATEGY 

11.1 General and special (small) finds  

All general finds will be recorded by the context in which they were located with small finds given a 

unique identifying number and three dimensionally located.  All artefacts will be dealt with in 

accordance with the CAP General Finds Collection Strategy as specified in the CAP site manual, ‘To 

CAP it all’, and comply with the procedures recommended in First Aid for Finds (Watkinson & Neal, 

1998). After recording the artefacts will be archived or disposed of in accordance with CAP overall 

policy.  

11.2. Ecofacts  

Soil samples will be taken from specified contexts and floated to locate environmental data. The 

resulting residues will be examined by the finds team but the flots will be sealed and sent for 

specialist analysis. Environmental sampling will be based on procedures outlined for field 

evaluation projects by English Heritage in Environmental Archaeology (Jones D. M., 2011) and 

reccomendations received rom Dr M Allen of Allen Environmental Archaeology.    

11.3. Ownership of artefacts 
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It has been agreed with the land owners that all artefacts without great monetary value shall 

become the property of CAP on collection. Valuable items remain in the ownership of the 

landowners who have given permission for their post-excavation investigation, subject to any 

requirements under the Treasure Act (1996).  

11.4. On-site artefact conservation 

Participants will be informed of those items, such as metal, glass and other susceptible objects, 

which should be reported to the designated finds supervisor who will undertake any necessary 

immediate on-site conservation in accordance with the procedures recommended in First Aid for 

Finds (Watkinson & Neal, 1998) and by the Portable Antiquities Scheme (PAS) in Conservation 

Advice Notes (Jones, Paterson, & Spriggs, 2005). 

Conservation of the general finds will be secured by storage of the assemblage in appropriate 

robust containers with suitable packing material used to restrict internal movement and create the 

requisite conditions for the specific artefact.  

11.5. Post-Fieldwork Methodology 

Those finds that are not susceptible to damage by water will be washed in clean water, using a soft 

brush and then marked with the site and context codes. Other items will be carefully dry brushed. 

In most cases cleaning is only needed to assist identification and to remove excess soil prior to 

weighing and recording and therefore care will be taken not to over-clean items. All items will be 

dried naturally, and out of direct sunlight, before re-bagging/boxing. 

The contents of each bag will be recorded on to the pro-forma sheet by number of items and weight 

under the designated type to form part of the paper record of the data collected. The paper record 

will be subsequently transcribed into a Microsoft Excel computer database to form a digital record 

and aid interpretation of the data.  

12. REPORTING 

12.1. Preparation 

A combined report will be prepared for the 2018 and 2020 fieldwork projects to include:  

 Non-technical summary – Introductory statement – Aims and purpose of the evaluation –

 Methodology – An objective summary statement of the results – Conclusion, including a 

 confidence rating – Data including table of basic quantification of finds – Any specialist 

 reports  initiated – Location of archive – References 

12.2. Publication and Dissemination Proposals 

The reports will be added to the CAP archive and sent to the Sussex Archaeological Society’s library 

at Barbican House, Lewes. A summary sheet and digital copy will be posted on to the CAP website, 

www.culvrerproject.co.uk, and sent to the County Archaeologist for inclusion in the HER. 

 

12.3. Copyright 

CAP will hold the copyright for all data recorded and reports written from this fieldwork. 

13. ARCHIVE DEPOSITION 

The archive is currently housed at the CAP headquarters building at Bridge Farm with negotiations 

underway for the long term storage of that part of the archive deemed indispensable in a 

designated archaeological archive store at the end of the project. 

http://www.culvrerproject.co.uk/
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14. HEALTH & SAFETY CONSIDERATIONS 

Health and safety of workers and the public will be a prime concern with the project conforming to 

the Health and Safety at Work Act, 1974 with the CAP Health & Safety Risk Control and Action Plan 

(Wallace, 2018) being available to all personnel. All personnel will attend an induction meeting 

where risks and procedures will be explained and will be required to notify a director or site 

supervisor of any health issues relevant to their participation on site. Special care and attention will 

be taken whenever younger children are on site. A site specific risk assessment and risk control and 

action plan have been produced for the Bridge Farm 2018-20 project (Wallace, 2018). Accident 

recording procedures will be put in place prior to any works commencing. All members of CAP staff 

will carry a mobile phone and be aware of the contact details of the local emergency services. A list 

of qualified first aiders will be available. 

15. MONITORING PROCEDURES 

Qualified archaeologists will undertake a monitoring role of the participants during the fieldwork. 

Results and adherence to practice will be monitored by the directors of the project. Summaries of 

the fieldwork will be submitted to the County Archaeologist.  

OTHER CONTINGENCY ARRANGEMENTS 

16.1. Insurance 

CAP is insured for public liability and professional indemnity. 

16.2. Funding 

CAP is funded by the fees charged to volunteers and students and by any private donations or 

grants achieved.  
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 Appendix 1a: Geophysical survey results in the CAP area 2008-2012 
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Appendix 1b: Geophysical survey results in the Bridge Farm area 2011-2014 
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Appendix 2: CAP general policy for the retaining or disposal of artefacts 

 

TYPE  RECORD LOCATE CONSV MARK 
ANALY-
SIS BY 

ARCHIVE OR DISCARD 

CBM – tile & 
brick 

General & 
Tile  

By context Wash Those 
kept 

CAP 
and/or  
expert 

Keep large representative selection plus any 
pieces of interest for expert analysis. Discard 
remainder in marked location after weighing. 

Pottery General & 
Pottery  

By context Wash 
unless 

fragile or 
whole. 

Yes Expert Keep all for specialist analysis, selected 
drawing and selection for archive 

Prehistoric 
worked flint 

General &  
PH flint  

By context Wash Yes Expert 
 

Keep all for specialist analysis, selected 
drawing and archive 

Fire-cracked 
flint 

General  By context Wash No CAP 
only 

Sort, weigh and discard, keeping 
representative selection 

 

Charcoal General  By context Bag as 
found 

No Expert Bag and send for analysis and carbon 14 
dating. 

 

Foreign stone General  By context Dry brush Those 
kept 

CAP 
and/or 
expert 

Unworked – sort, quantify and discard 
Worked – sort weigh and keep 

Slag General  By context Wash or 
brush 

No Expert Keep large sample of all types for expert 
analysis, quantify and discard the rest. 

Glass General  By context Wash. 
Box 

No Expert Keep all for specialist analysis and archive. 
Roman glass can look modern. 

Animal Bone  General  By context Wash 
unless 

degraded 

Yes Expert Keep all for expert analysis and archive  

Human Bone  Skeleton   3D 
location & 

plan 

Wash 
unless 

degraded 

No Expert Alert requisite authorities – Keep all for expert 
analysis and potential reburial 

Shell General  By context Rinse 
lightly 

No Expert Keep all for specialist analysis and archive 

Iron in 
obviously 
disturbed 
contexts  

General  By context 
and/or 2D 

Dry brush, 
prick 

bags, add 
silicone 

gel       

No CAP 
and/or 
Expert 

Keep all. Likely to need expert conservation 
and analysis prior to archiving.  

On a Roman site iron nails can be fairly 
common. 

In all other 
contexts 

Small find  3D 
location 

Gold, silver, 
coins & 

copper alloy 

Small find  3D 
location 

Keep dry No Expert Send for expert conservation and analysis 
prior to archiving 

 

Wall plaster Small find  3D 
location 

Damp 
surface  

No Expert Pack in acid free tissue for expert analysis 
and archive 

Wood & 
leather 

Small find  3D 
location 

Keep as 
found 

No Expert Keep in conditions as found with soil packed 
around it. Keep dark and cool for expert 

conservation and analysis prior to archive 
and possible carbon14 dating 

Grain & 
seeds 

Small find 
record 

3D 
location 

Keep as 
found 

No Expert Bag and send for analysis and potentially 
carbon14 dating 
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Appendix 3: List of CAP reports and articles 2007- Feb 2016 

 

Date Type Title Author Remarks 

2007 Report A previously unknown Roman road: Offham to 

the Greensand Way near Barcombe Mills 

R. Wallace MA MA dissertation 

200? Report Culver Mead water-logged timber radiocarbon 

results 

Dr M. J. Allen 

MifA 

Results from C14test from 

2006 trench 

2009 Report Barcombe environs Roman landscape and 

hydrology: the hidden Roman waterways 

Dr M. J. Allen 

MifA 

1st interin report 

2010 Diary The Chronicles of Culver K. Fromings, MA A lighter look at Pond Field  

2010 Article Barcombe Roman Villa D. Rudling MifA,  

C. Butler MifA,  

R. Wallace MA 

British Archaeology 

Included the road 

excavations at Culver Farm 

2010 Report Barcombe: The Wilderness 2010 (TQ141424) 

geoarchaeological resume 

Dr M. J. Allen 

MifA 

AEA0190 (TW10) 

Finding of p/h stake 

2011 Report Report on the finds excavated in 2007: Pond 

Field, Culver Farm, Barcombe, E. Sussex 

D. H. Millum, MA 

AifA 

Generic finds report & initial 

interpretation 

2011 Press Romano-British hanging lamp: rare lamp 

unearthed at Culver Farm, Barcombe 

D. H. Millum, MA 

AifA 

Sussex Past & Present, 

Sussex Express, Lost Scroll  

2011 Article Prehistoric Wetlands Discovery: a new Middle 

Bronze Age waterlogged site in Sx 

Dr M. J. Allen 

MifA 

Sussex Past & Present 125 

2012 Report Report of the field-walking results from 2011 at 

House Field, Bridge Farm …..... 

D. H. Millum, MA 

AifA 

Scatter plots and tables 

2012 Article The secrets of Barcombe’s Bog are revealed..  R. Taylor Sussex Express 6.1.12 

2012 Briefing A conjectural interpretation of the recent 

discovery in the Upper Ouse Valley 

D. H. Millum, MA 

AifA 

Brief for funders and allied 

groups 

2012 Design  Design for a field evaluation project for 2012-13 

at Bridge Farm, Wellingham ….  

D. H. Millum, MA 

AifA 

The 2012-13 fieldwork design 

2012 Design Project design for field evaluations and 

excavations for the CAP 

D. H. Millum, MA 

AifA 

Generic project design 

2012 Design Project design for general fieldwalking at Culver 

Farm, Barcombe, Sussex 

D. H. Millum, MA 

AifA 

Generic field walking design 

2012 Article Culver: an intriguing first 7 years D. Millum  

& R. Wallace 

Data on pottery report: 

Sussex Past & Present 128, 

4-5 , Lost Scroll 47, 3-4 

2012 Report The Roman pottery from excavations in Culver 

Mead, Courthouse Field and Pond Field, 

Barcombe between 2005 and 2010 

Dr M. Lyne Specialist report 

commissioned be CAP 

2013 Article Survey Reveals Roman Site David Millum, 

AifA MA 

Geophys at Bridge Farm and 

HLF grant: 

Sussex Past & Present 129, 

10-11,  Lost Scroll 49, 3 

2013 Press Search to unearth Roman artefacts Front page Sussex Express 31.5.13,1 

2013 Press What Romans did near Lewes Nikki Jeffrey Sussex Express 31.5.13,  

2013  Press Roman dig site reveals treasures Rupert Taylor Sussex Express 9.8.13,  

2013 Press Human cremation urn at site of Roman dig Rupert Taylor Sussex Express 23.8.13 

2013 Journal 

paper 

New evidence of a Romano-British settlement 

at Wellingham, East Sussex 

David Millum Geophys, metal detecting 

and pre-ex prediction: 

Sussex Archaeological  

Collections 151, 53-59 
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2013 Article Bridge Farm Excavation: A truly momentous 

first year 

David Millum  & 

Rob Wallace 

Report of 2013 dig: 

Sussex Past & Present 131, 

4-5. Lost Scroll 51, 3-5 

CBA SE newsltr 41, 1-4 

2013 Article Some fun with coins David Millum Initial analysis of Bridge Farm 

coin assemblage: 

Lost Scroll 51, 5-6  

2014 Article Bridge Farm 2013: Preliminary artefact 

summary 

David Millum & 

Rob Wallace 

Summary of specialist 

artefact reports: 

Lost Scroll 52, 8-12 

2014 Article Tracing the Roman Road: Geophysics at 

Cowlease and Bridge Farms 

David Millum  Late summer 2013 

 geophys results: 

Lost Scroll 52, 3-4 

Sussex Past & Present 133   

2014 Webpage A Romano British settlement at Upper 

Wellingham, East Sussex 

David Millum AifA, 

MA,  

BA(Hons) 

Initial general public report of 

2013 project: 

www.culverproject.co.uk  

2014 Design Design for a field evaluation project for 2014 at 

Bridge Farm, Wellingham, Ringmer, Sussex 

David H Millum 

AifA, MA, BA      

2014 fieldwork at Bridge 

Farm 

Jun 2014 Press Summer search for treasures Rupert Taylor Sussex Exp. 13.6.14 

Aug 2014 Press Farm dig yields more secrets Rupert Taylor Sussex Exp. 8.8.14 

Aug 2014 Press Bertha leads to cancellation of the final open 

day at the excavations 

Nikki Jeffery Sussex Exp. 15.8.14 

Sept 

2014 

Press Romans in Sussex Mark Broad Magnet Magazine (Sussex) 

September 2014 

Nov 2014 Press A Roman carved timber… Mike Pitts British Archaeology 139 

Nov 2014 Press Dig for History old Roman villa Samantha Clarke Sussex Express 28.11.14 

Dec 2014 Article Bridge Farm 2014: A year of incredible rarities David Millum, 

AifA, MA, BA 

Sussex Past & Present 134 

Lost Scroll 54 

Dec 2014 Report Roads, Rivers and Romans: A Roman Town on 

the Upper Ouse? A HLF Funded Community 

Archaeological Assessment  

Robert Wallace Grey lit. post-ex report on the 

2013 excavations published 

by AOC Archaeology 

Feb 2015 Report Design for a field evaluation project for 2015 

at Bridge Farm, Wellingham, Ringmer, Sussex  

David H Millum 

ACIfA, MA, BA      

Project Design for 2015 

summer excavation 

April 2015 

Rev 2018 

Manual To CAP it all: the site manual for the Culver 

Archaeological Project 

Compiled by 

David Millum  

The CAP specific site manual 

based on MoLAS 1994 

April 2015 Article Bridge Farm 2015 Excavation: aims to clarify 

settlement changes 

David Millum Sussex Past & Present 135 

 

April 2015 Press Out in the field…. Mark Broad Magnet Magazine (Sussex) 

April 2015 

Dec 2015 Article Bridge Farm 2015: the London road and the 

enclosure ditches 

David Millum Sussex Past & Present 137 

 

Dec 2017 Report Bridge Farm 2011-17: The excavation of a 

Romano-British riverside settlement  

David Millum,  

CAP Dep.Director 

Limited prints for SAS library 

& archive but posted on 

www.culverproject.co.uk 

Feb 2018 Report Health and safety risk control and action plan Robert Wallace Posted on the volunteer 

application forms page at 

www.culverproject.co.uk 

 

http://www.culverproject.co.uk/
http://www.culverproject.co.uk/

